
ID Task Name Duration Resource
Names

Start Finish

1 Roof 34 days? 5/9/05 6/24/05
2 Flashings @ curbs/misc 10 days? VSM 5/9/05 5/20/05

3 Install Metal panels 12 days? Pacific Erectors 5/12/05 5/27/05

4 Build Sheetmetal Plenums & Flashing 14 days? CMI 5/12/05 6/1/05

5 Install Stucco 11 days JJ Acoustics 5/16/05 5/31/05

6 Duct Piping Supports 7 days? CMI 5/19/05 5/27/05

7 Patch Cementitious @ TS 2 days Anning Johnson 6/1/05 6/2/05

8 Install Roofing 15 days Enterprise 6/6/05 6/24/05

9 Exterior Skin & Windows 35 days? 5/9/05 6/27/05
10 East Elevation 7 days? 5/31/05 6/8/05
11 Install Electrical Rough In-Canopy 1 day? Sasco 5/31/05 5/31/05

12 Install Canopy Panels 1 day? Royal 6/8/05 6/8/05

13 North Elevation 25 days? 5/9/05 6/13/05
14 Install Metal Stud Framing/Sheathing-North 5 days? Raymond 5/9/05 5/13/05

15 Install Panels & Membrane Sheathing-North Ele 25 days Pacific Erectors 5/9/05 6/13/05

16 Install Glass & Glazing 25 days Royal 5/9/05 6/13/05

17 Stair 1 Exterior 22 days 5/12/05 6/13/05
18 Set TS 2 days Romak 5/12/05 5/13/05

19 Framing sheathing, Panels 10 days Pacific Erectors 5/16/05 5/27/05

20 Install window wall 10 days Royal 5/31/05 6/13/05

21 South Elevation 35 days? 5/9/05 6/27/05
22 Install Metal Stud Framing/Sheathing-South 10 days? Raymond 5/9/05 5/20/05

23 Install Panels & Membrane Sheathing-South Ele 30 days Pacific Erectors 5/16/05 6/27/05

24 Install Glass & Glazing 25 days Royal 5/11/05 6/15/05

25 West Elevation/Cantilever/Loading Dock 10 days? 5/9/05 5/20/05
26 Install Panels 10 days? Pacific Erectors 5/9/05 5/20/05

27 Install Glass/glazing 8 days? Royal 5/11/05 5/20/05

28 INTERIOR IMPROVEMENTS 61 days? 5/3/05 7/27/05
29 Stair # 1  Interior 23 days 5/12/05 6/14/05
30 Install Railing 10 days Romak 5/12/05 5/25/05

31 Install Temporary Railing 3 days R&S 5/23/05 5/25/05

32 Fireproofing 3 days Anning Johnson 5/26/05 5/31/05

33 Frame Walls Vertical 10 days JJ Acoustics 6/1/05 6/14/05
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ID Task Name Duration Resource
Names

Start Finish

34 Level 2 36 days 5/3/05 6/22/05
35 Level 2 Corridor L - E Line 32 days 5/3/05 6/16/05
36 Install Plumbing @ pipe racks 14 days KDS 5/3/05 5/20/05

37 MEP Wall Rough Ins 4 days MEP Trades 5/10/05 5/13/05

38 Install Lower Level Electric @ piperacks 5 days Sasco 5/19/05 5/25/05

39 Sheetrock  Walls-Both Sides 4 days JJ Acoustics 5/25/05 5/31/05

40 Tape Walls 10 days JJ Acoustics 5/27/05 6/10/05

41 Prime Paint Walls & pipe rack 4 days A&B Painting 6/13/05 6/16/05

42 1 - 2 line K - E Line 17 days 5/9/05 6/1/05
43 MEP Ceiling/Soffit Rough In 5 days MEP Trades 5/9/05 5/13/05

44 Frame Project. Screens 2 days JJ Acoustics 5/11/05 5/12/05

45 Install sheetrock 5 days JJ Acoustics 5/9/05 5/13/05

46 Tape walls/ceilings/soffits 8 days JJ Acoustics 5/16/05 5/25/05

47 Paint prime walls/ceiling/structure 4 days A&B Painting 5/26/05 6/1/05

48 Level 2-Lines C to E 19 days 5/9/05 6/3/05
49 Corridor 19 days 5/9/05 6/3/05
50 Frame walls/furring/shafts 6 days JJ Acoustics 5/9/05 5/16/05

51 Frame Soffit Drops 2 days JJ Acoustics 5/12/05 5/13/05

52 Gyp/Tape above soffit 2 days JJ Acoustics 5/12/05 5/13/05

53 Pipe rack plumbing 5 days KDS 5/16/05 5/20/05

54 Frame ceilingsoffits 5 days JJ Acoustics 5/23/05 5/27/05

55 MEP Wall/ceiling Rough Ins 4 days MEP Trades 5/31/05 6/3/05

56 Bathrooms 30 days 5/9/05 6/20/05
57 HVAC Duct shaft 5 days CMI 5/16/05 5/20/05

58 Frame/Gyp top 8' chase wall 5 days JJ Acoustics 5/9/05 5/13/05

59 Frame Walls/Shafts & Ceilings 5 days JJ Acoustics 5/18/05 5/24/05

60 Set Plumbing Waste Carrier 3 days KDS 5/24/05 5/26/05

61 MEP Wall/ceiling Rough Ins 7 days MEP Trades 5/23/05 6/1/05

62 Set CounterTop Supports 2 days Romak 5/23/05 5/24/05

63 Install Door Frames 2 days W&W Interiors 5/31/05 6/1/05

64 Install Drywall/Tape/Finish 10 days JJ Acoustics 6/2/05 6/15/05

65 Prime Paint Walls 3 days A&B Painting 6/16/05 6/20/05

66 Remaining areas 27 days 5/16/05 6/22/05
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67 Overhead Duct/piping 3 days CMI 5/16/05 5/18/05

68 Overhead Electrical 2 days Sasco 5/17/05 5/18/05

69 Frame walls/furring 4 days JJ Acoustics 5/19/05 5/24/05

70 Frame ceiling/soffits 4 days JJ Acoustics 5/23/05 5/26/05

71 MEP Wall/ceiling Rough Ins 4 days MEP Trades 5/27/05 6/2/05

72 Gyp Walls/ceilings 3 days JJ Acoustics 6/3/05 6/7/05

73 Taping 8 days JJ Acoustics 6/8/05 6/17/05

74 Prime Paint 3 days A&B Painting 6/20/05 6/22/05

75 Clean Room Construction 29 days 5/9/05 6/17/05
76 Remove re-Shores 1 day Conco 5/16/05 5/16/05

77 Install Main TS Beams/Drops 7 days Romak 5/9/05 5/17/05

78 Intumescent Paint 8 days A&B Painting 5/11/05 5/20/05

79 Frame/Furr/Insulate Walls 8 days JJ Acoustics 5/16/05 5/25/05

80 Rough-in walls 5 days MEP Trades 5/24/05 5/31/05

81 Sheet Rock/Tape/Finish 10 days JJ Acoustics 6/1/05 6/14/05

82 Epoxy Paint 5 days A&B Painting 6/13/05 6/17/05

83 Level 3 57 days? 5/9/05 7/27/05
84 All Areas Offices 57 days? 5/9/05 7/27/05
85 Shaft Framing @ E-line 5 days? JJ Acoustics 5/9/05 5/13/05

86 Branch & Zone Ductwork 2 days CMI 5/9/05 5/10/05

87 Pressure Test & Insulate Duct 6 days CMI 5/9/05 5/16/05

88 Frame Walls 12 days JJ Acoustics 6/8/05 6/23/05

89 Frame Ceiling/Soffit 8 days 6/21/05 6/30/05

90 MEP Rough-ins Wall/Ceilings 7 days 6/29/05 7/7/05

91 Install Drywall 10 days 7/6/05 7/19/05

92 Taping 6 days 7/20/05 7/27/05

93 Level 4 28 days? 5/9/05 6/16/05
94 Level 4 Corridor 19 days? 5/9/05 6/3/05
95 Install Upper Level Electric @ piperacks 2 days? Sasco 5/9/05 5/10/05

96 Install Duct @ Pipe Rack 3 days? CMI 5/9/05 5/11/05

97 Install Plumbing @ pipe racks 8 days KDS 5/9/05 5/18/05

98 Install Lower Level Electric @ piperacks 6 days Sasco 5/19/05 5/26/05

99 MEP Wall Rough Ins 5 days MEP Trades 5/27/05 6/3/05
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100 All Other Areas-Labs/Offices 28 days? 5/9/05 6/16/05
101 Install Overhead Duct 4 days? CMI 5/9/05 5/12/05

102 Pressure Test & Insulate Duct 5 days? CMI 5/9/05 5/13/05

103 Install Overhead Branch Electrical 5 days? Sasco 5/9/05 5/13/05

104 Install Overhead Plumbing 9 days? KDS 5/9/05 5/19/05

105 Install Ceiling Lab Cabinet Carriers 9 days? ISEC 5/12/05 5/24/05

106 Frame Walls/furring 7 days JJ Acoustics 5/16/05 5/24/05

107 Wall Ceiling rough in 7 days MEP Trades 5/23/05 6/1/05

108 Sheet rock walls ceilings 6 days JJ Acoustics 5/26/05 6/3/05

109 Taping 10 days 6/3/05 6/16/05

110 Paint Overhead Exposed Areas 4 days A&B Painting 5/9/05 5/12/05

111 Level 5 31 days? 5/9/05 6/21/05
112 Level 5 Corridor 31 days? 5/9/05 6/21/05
113 Install Upper Level Electric @ piperacks 1 day? Sasco 5/9/05 5/9/05

114 Install Pipe Racks (elect room) 5 days Sasco 5/16/05 5/20/05

115 Install Duct @ Pipe Rack 3 days? CMI 5/9/05 5/11/05

116 Install Plumbing @ pipe racks 15 days KDS 5/9/05 5/27/05

117 MEP Wall Rough Ins 5 days MEP Trades 5/16/05 5/20/05

118 Install Lower Level Electric @ piperacks 5 days Sasco 5/31/05 6/6/05

119 Install Gyp 4 days JJ Acoustics 6/6/05 6/9/05

120 Taping 8 days JJ Acoustics 6/10/05 6/21/05

121 Level 6 21 days? 5/9/05 6/7/05
122 Level 6 Corridor 21 days? 5/9/05 6/7/05
123 Frame/Insulate/Tape Gyp Shaft Walls 7 days? JJ Acoustics 5/9/05 5/17/05

124 Paint Ceiling ~ 10' up 2 days A&B Painting 5/13/05 5/16/05

125 Install Pipe Racks 15 days Sasco 5/17/05 6/7/05

126 Electrical Room 5 days? 5/9/05 5/13/05
127 Insulate Walls & Sheetrock 5 days? JJ Acoustics 5/9/05 5/13/05

128 Taping 5 days? JJ Acoustics 5/9/05 5/13/05

129 All Other Areas-Labs/Offices 21 days? 5/9/05 6/7/05
130 Install Overhead Piping 5 days? KDS 5/9/05 5/13/05

131 Install Overhead Duct 15 days CMI 5/16/05 6/6/05

132 Pressure test duct 3 days CMI 6/3/05 6/7/05
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133 Level 1 25 days? 5/9/05 6/13/05
134 Level 1 Corridor 17 days? 5/9/05 6/1/05
135 Frame  Walls/Soffits 5 days? JJ Acoustics 5/9/05 5/13/05

136 Sheetrock  Walls ~10'up 3 days? JJ Acoustics 5/13/05 5/17/05

137 Frame/Insulate/Tape Gyp Shaft Walls 10 days? JJ Acoustics 5/9/05 5/20/05

138 Install Pipe racks 1 day? Sasco 6/1/05 6/1/05

139 All Other Areas-Labs/Offices 25 days? 5/9/05 6/13/05
140 Install Fire Sprinkler 1 day? GMR 5/9/05 5/9/05

141 Install Overhead Piping 10 days KDS 5/9/05 5/20/05

142 Overhead duct 15 days CMI 5/23/05 6/13/05

143 Level 1 Shipping/Receiving 27 days? 5/9/05 6/15/05
144 Place Concrete AHU-3 pad 4 days? Conco 5/9/05 5/12/05

145 Shaft Framing 5 days? JJ Acoustics 5/11/05 5/17/05

146 Install Overhead Electrical 8 days? Sasco 5/9/05 5/18/05

147 Install Overhead Pumbing 10 days? KDS 5/9/05 5/20/05

148 Install Overhead Duct 6 days CMI 5/16/05 5/23/05

149 Frame walls 4 days JJ Acoustics 5/17/05 5/20/05

150 Wall ceiling rough in 4 days MEP Trades 5/23/05 5/26/05

151 Install Gyp/sheathing 3 days 5/27/05 6/1/05

152 Install Stucco 10 days 6/2/05 6/15/05

153 Set AHU 3 2 days CMI 6/8/05 6/9/05

154 Elevator Installations 30 days? 5/9/05 6/20/05
155 Car #2 30 days? 5/9/05 6/20/05
156 Install Rails, Umbilical, False Car 10 days? Otis 5/9/05 5/20/05

157 Build Car Frame/Belt Up/Entrances 21 days Otis 5/19/05 6/17/05

158 Complete Car # 2 1 day? 6/20/05 6/20/05

159 UTILITY BUILDING/COOLING TOWER 20 days 5/9/05 6/6/05
160 Utility Building Interior Improvements 20 days 5/9/05 6/6/05
161 Connect Main electrical equipment 20 days Sasco 5/9/05 6/6/05

162 Set plumbing equipment 20 days KDS 5/9/05 6/6/05

163 Connect plumbing equipment 20 days KDS 5/9/05 6/6/05

164 Set mechanical equipment 20 days CMI 5/9/05 6/6/05

165 Set G&W Switch and Test 8 days Sasco 5/20/05 6/1/05
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